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AI Implementation Status as of June 30, 2014 

 

Impediment #1:   Inadequate supply of affordable housing available to lower-income and minority households. 

 
Recommendation 

Responsible 
Agency/Program Resources Available/Required Timeframe/June 30 Status Update 

1-1 Promote increased 
housing supply for 
all income levels. 

HCD (HPD):  Continued 
administration of the Regional 
Housing Need Allocation 
process and State Housing 
Element Law.  

Existing Staffing Resources 
Constrained. 
 
The Department continues to seek 
additional staffing resources while also 
identifying opportunities for 
streamlined review of housing 
elements.   
 
Will continue to implement through 
administrative efficiencies while 
working to identify additional funding 
sources. 
 
See also recommendations 1-3, 2-2 
and 4-1 below.    

Timeframe:  Ongoing - 5
th
 Cycle updates due 

beginning 2013.   
 
Status:  Ongoing.  Housing elements for 
Southern California Association of Governments 
(SCAG) and Sacramento Area Council of 
Governments (SACOG) jurisdictions were due 
October 2013. All other regions due in 2014 and 
2015.   
 
See additional information under Action 2-2.   
 
 
 

1-2 Make funds 
available to benefit 
low and moderate 
income households 
for construction, 
rehabilitation, 
preservation and 
rental and mortgage 
subsidies.  

HCD (HPD and DFA) through 
administration of existing 
State, federal and Bond 
funded programs. 

Use existing funding sources and 
staffing. 

Timeframe:  Ongoing 
 
Status:  For HCD Program award info, see 
http://www.hcd.ca.gov/fa/ 

  

http://www.hcd.ca.gov/fa/
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Impediment #1:   Inadequate supply of affordable housing available to lower-income and minority households. 

1-3 Provide technical 
assistance and 
enhance available 
resources for local 
governments and 
individuals on State 
planning laws 
promoting the siting 
of and zoning for a 
variety of housing 
types including 
multifamily housing, 
emergency shelters, 
residential care 
facilities and 
accessible housing 
and land use related 
impediments to fair 
housing.  

HCD (HPD). Existing resources do not allow for 
expansion.   
 
Department will maintain existing 
resources and efforts. 

Timeframe:  Maintain existing online resources 
and inclusion in Department workshops and 
trainings. 
 
By end of 2013, consult with other relevant 
agencies (HUD, DFEH), service providers, and 
fair housing organizations to identify additional 
technical assistance materials that may be 
made available. 
 
Status:  Currently being implemented.  HCD 
staff is consulting with other entities to assemble 
available technical assistance (TA) resources.  
Anticipate website launch in Spring of 2015.  
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Impediment #2:   Community resistance to development of multi-family rental housing and housing for lower-income 
or minority households. 

 
Recommendation 

Responsible 
Agency/Program Resources Available/Required Timeframe/June 30 Status Update 

2-1 Collect and disseminate 
information on resources to 
combat NIMBYism (Not in My 
Backyard). 

HCD (HPD) Existing Resources. Timeframe: Update HCD Webpage as 
appropriate and send notice of updates through 
Department List-serve. 
 
Status:  Website updated and expanded 
(http://www.hcd.ca.gov/hpd/nimby.htm).  Will 
continue to expand resources and send notices 
as appropriate. 

2-2 Continue to review local 
jurisdiction’s housing elements 
for compliance with State 
housing element law, including 
an analysis of governmental 
constraints to the development 
of housing for the disabled 
other special needs groups 
and provide technical 
assistance in developing 
effective programs to remove 
or mitigate identified 
constraints.  

HCD (HPD) through 
implementation of 
State housing 
element law and 
statutory 
requirements 
including but not 
limited to Senate Bill 
(SB) 520, SB 812 
and SB 2. 

Existing staffing resources 
constrained. 
 
Will continue to implement through 
administrative efficiencies while 
working to identify additional funding 
sources.   

Timeframe: Ongoing 
 
Estimated # of jurisdictions due by year for 
forthcoming 5

th
 planning period.

1
 

 
2013 – 245 jurisdictions 
2014 – 206 jurisdictions 
2015 –   88 jurisdictions 
 
Status:  As of August 1, 2014, the Department 
has received Housing Element submittals for 
the 5

th
 planning period from a total of 185 

jurisdictions of those approximately 72 % are 
currently in compliance.   

 
  

                                            
1
The total number of jurisdictions with housing elements due by year is an estimate. Jurisdiction due date is subject to change based on changes to 

subject Council of Government’s (COG) estimated Regional Transportation Plan (RTP) adoption date. “Actual” date will be based on official RTP adoption 
date which, if different than the estimated date, changes the actual housing element due date. (GC 65588(e)(5)). 

http://www.hcd.ca.gov/hpd/nimby.htm
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Impediment #3:   Shortage of subsidies and strategies to promote affordable, accessible housing for low, very low, and 
extremely low-income households, including protected classes. 

 
Recommendation 

Responsible 
Agency/Program Resources Available/Required Timeframe/June 30 Status Update 

3-1 Support efforts to establish a 
statewide permanent source of 
revenue for affordable housing 
development and preservation. 

HCD and CalHFA Absorbable with Existing 
Resources. 

Timeframe: Ongoing 
 

Status:  The Department continues to support 
statewide efforts to establish a permanent source 
of financing for affordable housing. Other efforts 
for 13-14 included securing:  

 $100 million in new funding for the 
Multifamily Housing Program,  

 $600 million in funding for rental housing 
for veterans with a particular emphasis 
on homeless veterans and veterans a 
risk of homelessness;  

 A minimum of $65 million in funding for 
affordable housing in transit rich areas in 
2014-15; and  

 a framework for the ongoing investment 
of cap-and-trade auction revenues that 
includes 10% for affordable housing that 
reduces greenhouse gases. 

 

3-2 
 

Promote housing opportunities 
for persons with disabilities 
and special needs populations. 

HCD Absorbable with existing resources. Timeframe: Ongoing.  
 
Status:  Three efforts noted below. 
 
1) Began design of the Veterans Housing Bond 

program, which will provide $600 million over 
the next several years in support of 
affordable housing for veterans, including 
supportive housing for chronically homeless 
vets. 

  
See http://www.hcd.ca.gov/fa/vets/ for more 
information 

http://www.hcd.ca.gov/fa/vets/
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2) Signed Cooperative Agreements with HUD 

Released Notice of Funding Availability for 
Section 811 Project Rental Assistance 
Demonstration program funds targeted to 
MediCal beneficiaries with disabilities who 
need housing with long term services and 
supports to live independently in the 
community, rather than in institutional 
settings such as skilled nursing facilities. 
NOFA Release: August 1. 

 
3) The Department also continues its work as a 

lead organization for the State’s 
Homelessness Policy Academy funded 
through the federal Substance Abuse and 
Mental Health Services Administration.  
See CR 35 of the FY 13-14 CAPER for more 
information. 
 

3-3 Monitor and support efforts to 
develop local funding 
resources to replace loss of 
redevelopment funds. 

HCD Absorbable with Existing 
Resources. 

Timeframe:  Ongoing 
 
Status:  The Department continues to monitor 
legislation and other efforts related to the 
availability of local resources to replace the loss 
of redevelopment funds. 
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Impediment #4:    Communities lack sufficient awareness of potential fair housing impediments, and ways to address 
those impediments. 

 
Recommendation 

Responsible 
Program Resources Available/ Required Timeframe/June 30 Status Update 

4-1 Provide technical assistance 
and materials to assess fair 
housing implications of local 
ordinances, zoning 
requirements, building codes, 
and development standards 
and recommend actions to 
mitigate impediments to fair 
housing  
 
(Will be addressed in similar 
manner to Recommendations 
1-1, 1-3, and 2-2 as detailed 
above.) 

HCD (HPD) Existing resources do not allow for 
expansion.   
 
Department will maintain existing 
resources and efforts and work with 
other entities to provide/enhance 
resources available.  

Timeframe:  Maintain existing online resources 
and include information and relevant materials in 
Departmental workshops and trainings. 
 
By end of 2014, consult with other relevant 
agencies (HUD, DFEH), service providers and 
fair housing organizations to identify additional 
technical assistance materials and process to 
ensure effective and timely assistance. 
 
Status:  Existing resources have been 
maintained.  On track to consult with relevant 
agencies and expand, as appropriate, technical 
assistance resources on the website by end of 
2014.  

4-2 Through the housing element 
review process,  monitor fair 
housing program 
implementation at the local 
level including:  

 Who serves as the 
responsible organization, 

 What is the current fair 
housing complaint 
process,  

 Dissemination of 
information on how to file a 
complaint (Where, how?  
Is it readily available to the 
public?), and 

 Review that the complaint 
process includes a policy 
for maintaining records on 

HCD (HPD) Existing Resources. Timeframe:  By end of 2013 develop survey 
instrument for Housing Element Reviewers to 
facilitate collection and analysis of information.   
 
By end of 2014 complete summary analysis for 
inclusion in HCD’s 2015-2020 Consolidated Plan.  
 
Status:  Due to lack of staffing resources 
anticipated date for completion of summary 
analysis will be in Spring 2015.  
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Impediment #4:    Communities lack sufficient awareness of potential fair housing impediments, and ways to address 
those impediments. 

 
Recommendation 

Responsible 
Program Resources Available/ Required Timeframe/June 30 Status Update 

fair housing inquiries, 
complaints filed, and 
referrals for fair housing 
assistance. 

4-3 Develop a page on the 
Department’s website 
dedicated to fair housing and 
Anti-NIMBY resources for use 
by   Local Governments and 
the general public.   
 
Provide information in English 
and Spanish.  If resources 
permit, expand website to 
include fair housing 
information relevant to 
landlords and real-estate 
professionals. 

HCD (HPD) Existing Resources. Timeframe:  Complete website for launch during 
Fair Housing Month in 2014.   Update website 
regularly as information is available and notify 
interested parties of updated information through 
the Department’s List-Serve. 
 
Monitor website traffic bi-annually.  
 
Status:  Website currently under construction.  
Expanded resources will be added and website 
launched during Fair Housing Month in 2015.  

4-4 Publish on the HCD website 
(described above) a fair 
housing complaint contact for 
every county, including 
contacts for DFEH and HUD. 

HCD ( HPD) in 
coordination with 
DFEH and HUD 

Existing Resources. See above 

4-5 Provide training to jurisdictions 
on AI related topics, including, 
but not limited to: 

 overall AI implementation 
responsibilities, 

 fair housing laws, 

 affirmative marketing,  

 assistance to persons of 
Limited English Proficiency, 
and 

 NIMBY issues. 

HCD (CDBG, HOME, 
and HPD) in 
coordination with 
HUD 

Existing Resources. Timeframe:  Ongoing.  
 
Status:  Beginning in December 2012, the 
Department, in partnership with HUD began 
convening quarterly of fair housing trainings. As 
of June 30, five trainings have been held, 
including 3 day-long fair housing overview 
trainings, one webinar on Affirmative Marketing 
and Fair Housing Demographic Data Collection 
and Analysis, and one webinar on Section 3. The 
second-half of our training series will be 
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Impediment #4:    Communities lack sufficient awareness of potential fair housing impediments, and ways to address 
those impediments. 

 
Recommendation 

Responsible 
Program Resources Available/ Required Timeframe/June 30 Status Update 

 
Make training resources 
available on Department's 
website. Market and monitor 
jurisdictions' attendance at 
these trainings. 

postponed until we can secure staff to design 
and plan future trainings. 
 
Training materials to date are located at: 
http://www.hcd.ca.gov/hpd/hrc/rep/fed/FairHo
usingTrainings.html  

4-6 Gather info on fair housing 
trainings provided at the local 
level. Develop incentives for 
training of staff, local elected 
officials, board members of 
private organizations, and 
members of the general public. 

HCD (DFA and HPD) Existing Resources. Timeframe:  Annually. 
 
Status:  Not implemented.  Will survey local 
governments on local training availability in 2015.   

4-7 Make Limited English 
Proficiency (LEP) resources 
and referrals available on the 
HCD website to facilitate 
expansion of local resources 
and notifications in multiple 
languages. 

HCD (HPD) Existing Resources. Timeframe:  Ongoing. 
 
Status:  HCD continues to offer translation 
services as necessary including publication of 
notices in English and Spanish.  HCD website 
does include Spanish translations of several of 
our most used documents at 
http://www.hcd.ca.gov/bilingual/. Website has 
not been updated to include translation referral 
service information yet but will be within the next 
6 months. 

 
  

http://www.hcd.ca.gov/hpd/hrc/rep/fed/FairHousingTrainings.html
http://www.hcd.ca.gov/hpd/hrc/rep/fed/FairHousingTrainings.html
http://www.hcd.ca.gov/bilingual/
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Impediment #5:  Limited Coordination on Fair Housing Issues among State fair housing enforcement agencies. 

 
Recommendation 

Responsible 
Program Resources Available/ Required Timeframe/June 30 Status Update 

5-1 Increase training on fair 
housing issues for HCD 
program and policy staff to 
strengthen general knowledge 
for all staff and expertise for 
designated fair housing 
specialists. 

HCD in coordination 
with DFEH. 

Existing Resources. Timeframe Begin 2013 and at least every 2 
years thereafter, or as needed. 
 
Status:  See Status Update for Action 4-5.  

5-2 To increase cooperation 
among State fair housing 
enforcement agencies 
convene a bi-annual meeting 
of State fair housing 
enforcement agencies to 
discuss opportunities for 
increased cooperation and 
coordination.  

HCD in coordination 
with DFEH. 

Existing Resources. Timeframe Begin 2013. Convene meetings at 
least every two years. Note: annual meetings 
may be warranted based on objectives agreed 
upon in initial meeting.  
 
Status:   Met with DFEH in Fall of 2013 to 
discuss AI findings and common objectives. 
Possible future training of local government 
housing staff on designing a local fair housing 
program. 
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Impediment #6:   Local development standards and their implementation, e.g. zoning, building or design standards, 
may constrain development of housing opportunities for minority and low income households. 

 

Recommendation 
Responsible 

Program Resources Available/Required Timeframe/June 30 Status Update 

6-1 Convene AI working group to 
discuss progress on AI 
Recommendations and solicit 
feedback for future AI updates. 

HCD (CDBG, HOME 
and HPD) 

Existing Resources. Timeframe: Begin 2014 and Annually thereafter. 
 
Status:  Not implemented due to lack of 
available staffing resources.  Will begin internal 
meetings in second quarter of FY 14/15 to 
develop process of convening larger stakeholder 
meetings.   
 

6-2 Encourage city and county 
planning departments to 
implement land use policies 
which encourage fair housing 
and the construction of 
housing affordable to lower-
income families and workers 
through the administration of 
State housing element law. 

HCD (HPD) Existing Resources. Timeframe:  Ongoing 
 
Status:  Ongoing through review of local 
government housing elements.  See above.  
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Impediment #7:   Low-income households may be at risk of displacement in areas subject to strong new development 
pressure or activity. 

 
Recommendation 

Responsible 
Program Resources Available/Required Timeframe/June 30 Status Update 

7-1 Provide technical assistance 
for anti-displacement 
strategies and efforts to 
increase or preserve 
affordability in existing 
neighborhoods and 
neighborhoods at risk of 
gentrification. 
 
 

HCD:  (HOME and 
HPD). 

Given limited and uncertain 
resources, will implement to the 
extent feasible based on available 
future resources.  

Timeframe:  Ongoing through review of housing 
element submittals, program administration and 
associated technical assistance as well as 
information collected for dissemination. 
 
Prepare materials for distribution at HCD 
convened workshops and place on Fair Housing 
Webpage; complete by 2014 
 
Status:  Ongoing through Housing Element 
reviews.  Also coordinating with California 
Housing Partnership Corporation to expand 
technical assistance resources to address 
preservation issues.   Will incorporate in website 
update as planned in 2014. 
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Impediment #8:   Inadequate access for minority households to housing outside of areas of minority concentration. 

 
Recommendation 

Responsible 
Program Resources Available/Required Timeframe/June 30 Status Update 

8-1 Encourage more single family 
housing acquisition with CDBG 
funds through the use of 
incentives such as application 
rating points. 

HCD (CDBG) Absorbable within existing 
resources. 

Timeframe:   Implementation to begin in 2013  
 
Status:  This was implemented through the use 
of State Objective Points in the 2013 and 2014 
funding rounds. 

8-3 Assign application rating 
points to increase 
competitiveness to HOME 
projects not located in areas of 
minority concentration.  
 
 

HCD (HOME) Absorbable within existing 
resources. 

Timeframe:   Ongoing 
Status:   HOME continues to award application 
rating points to new construction and rehab 
projects that are not sited in areas of minority 
concentration. The projects which receive these 
points and are awarded funds will finish 
construction beginning in 2015 and years 
following. (First non-minority concentration points 
awarded in 2012.) 

8-4 Track siting of HOME activities 
relative to minority 
concentration (Jurisdiction 
siting practices over time). 

HCD (HOME) Absorbable within existing 
resources. 

Timeframe:   Developed tracking system  in 
2012 
 
Begin monitoring siting and report on 
implementation and outcomes in forthcoming 
CAPERs. 
 
Status:  See CAPER for this information for 
2013-14 at the Federal Plans and Reports 
webpage. 

8-5 Consider ways to increase 
applications from inactive 
jurisdictions, including but not 
limited to individual meetings 
to discuss what particular 
barriers to participation exist 
for the locality. 

HCD (HOME and 
CDBG) 

 Timeframe:  Ongoing.  
 
Status:  Plans to do this in have been put on 
hold due to funding and staffing reductions in 
CDBG and HOME, as well as ongoing 
implementation of other AI priorities. 
 

http://www.hcd.ca.gov/hpd/hrc/rep/fed
http://www.hcd.ca.gov/hpd/hrc/rep/fed
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Impediment #8:   Inadequate access for minority households to housing outside of areas of minority concentration. 

 
Recommendation 

Responsible 
Program Resources Available/Required Timeframe/June 30 Status Update 

8-6 Coordinate with PHAs within 
State-CDBG eligible 
jurisdictions on best practices 
related to utilization rates, 
increasing property portfolio 
outside areas of concentration 
etc.  Survey participating 
PHAs for best practices on: 
 

 The extent to which finding 
landlords willing to accept 
Section 8 vouchers outside 
of areas of minority 
concentration is a problem; 
and 

 How PHAs are marketing 
available vouchers to 
underserved populations 
who may be least likely to 
apply. 

HCD (HPD) Existing Resources and in 
coordination with the California 
Housing Partnership Corporation 
(CHPC). 

Timeframe: To begin in 2013-2014.   
 
Follow-up actions to be determined (could 
include providing best practice models on the 
Department’s website). 
 
Status:  See status update on Action 7-1 above. 
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Impediment #9:   Minorities are being underserved by the State CDBG and HOME Programs in some instances. 

 

Recommendation 
Responsible 

Program 
Resources Available/ 

Required Timeframe/June 30 Status Update 

9-1 Require affirmative marketing analysis for 
CDBG housing, public services, and 
microenterprise activities in order to 
outreach to those least likely to apply. 

HCD (CDBG).  Timeframe:  Implementation to begin in 2015. 
 
  

9-2 Encourage more infrastructure projects in 
areas of greatest need. 

HCD (CDBG).  Timeframe:  Implementation began in 2013 
 
Status:  Continue to implement this in annual NOFAs. 

9-3 Develop affirmative marketing 
procedures for HOME activities that 
currently do not have them (i.e. first-time 
homebuyer, owner-occupied 
rehabilitation, and tenant-based rental 
assistance programs) to facilitate 
outreach to those least likely to apply. 
Continue affirmative marketing 
procedures for project activities. 

HCD (HOME).  Timeframe:  Ongoing 
 
Status:   Have implemented new affirmative marketing 
procedures for HOME first-time homebuyer, owner-
occupied rehabilitation, and tenant-based rental assistance 
activities. See:  HOME Management Memo 14-02   for 
more information.  

9-4 Revise application scoring method so 
communities are scored based on 
jurisdictional-wide poverty rate, rather 
than poverty rates for a target area. 

HCD (CDBG).  Absorbable within 
existing resources. 

Timeframe:  Began with 2012 NOFA.  
 
Status:   CDBG is continuing with this implementation.  
 Since the 2013 application demand did not exceed the 
total available funds (due to the implementation of a 
required jurisdictional expenditure rate), to substantiate the 
success of this criteria an effective review will be possible 
with when a minimum of three-years over-subscription data 
is available (which is estimated to be 2016). 

http://www.hcd.ca.gov/fa/home/mmemo/14-02_Affirmative_Marketing_Requirements_for_HOME_Program_Activities.pdf
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Impediment #10:    Inadequate access to employment opportunities, transportation, public and social services infrastructure 
to support increased housing opportunities for lower income, minority and disabled households. 

 

Recommendation Responsible Program 
Resources Available/ 

Required Timeframe/June 30 Status Update 

10-1 Provide training in HUD Section 3 
requirements, and require funded 
jurisdictions to submit Section 3 
implementation plans. 

HCD (CDBG and 
HOME). 

 Timeframe:  Completed training in 2013. Made available 
on our website Section 3 sample implementation 
documents. See: Implementation Materials . 

10-2 Establish working group to study model 
county analysis and develop criteria 
incorporate relevant information into 
ongoing education and technical 
assistance to local governments and 
consider incorporation in rating and 
ranking in federal programs and future AI 
updates as appropriate.  

HCD (HPD and DFA). Existing Resources. Timeframe: To begin in December 2013.  HCD will 
initiate one working group and make recommendations 
and then implement second working group thereafter with 
the goal of completing and implementing 
recommendations of both working groups within the 
timeframe of the AI and the 2015-2020 Consolidated Plan 
update.  
 
 
Status:  Not yet implemented.  Limited staffing resources 
available.  Anticipate implementation in FY 14/15.   

10-3 Convene working group of local 
jurisdictions and developers in rural areas 
to address improving the siting of housing 
and access to jobs, transportation, and 
social services. 

HCD (CDBG, HOME, 
HPD) in coordination 
with rural and fair 
housing advocacy 
organizations. 

 

http://www.hcd.ca.gov/hpd/hrc/rep/fed/Section3.html

